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 MEETING NOTES 

Final, February 17, 2016 

 

Meeting Date: September 16, 2015 

Meeting Notes 

Submittal Dates: 

 

December 1, 2015 – Submitted to NDEP  

 

Place: NV Energy Pearson Building, Las Vegas, Nevada 

 

Project/Purpose: NV Energy - Reid Gardner Station  

Implementation of Administrative Order on Consent (AOC) 

Quarterly AOC Meeting 

 

Attendees: Alison Oakley/NDEP 

Brad Cross/ARCADIS U.S., Inc. 

John Kivett/ARCADIS U.S. Inc. 

Michael Shivell/ARCADIS U.S. Inc. (via telephone) 

David Hull/ARCADIS U.S., Inc. 

Matt Johns/NV Energy 

Tony Garcia/ NV Energy 

Mike Rojo/NV Energy 

Jason Reed/NV Energy 

Scott Dethloff/CH2M Hill 

Sergio Escobar/CDWR 

Mark Anderson/CDWR 

Peter Mesard/Exponent 

Taryn Sparacio/Exponent 

Africa Espina/Stanley Consultants 

Julie Oriano/Stanley Consultants  

Bill Carrig/Stanley Consultants 

Becky Svatos/Stanley Consultants  

 
 

Notes By: Bill Carrig/Stanley Consultants 

A meeting was held between NV Energy and Nevada Division of Environmental Protection 

(NDEP) representatives on September 16, 2015. Topics discussed during the meeting are 

summarized below. 
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Muddy River Quarterly and Monthly Events: NV Energy reported that the third quarter 2015 

Muddy River monitoring event was completed during the week of September 7, 2015. Synoptic 

water level measurements were obtained from existing monitoring wells (including background 

wells), new wells, and the river between August 31 and September 2, 2015. NDEP requested the 

water level data when available. The last quarterly Muddy River monitoring event is currently 

scheduled for the first week of December 2015. 

First quarter 2015 Muddy River analytical data was previously provided to NDEP in two different 

summary table formats. This data has been validated and no major issues were identified. Data 

validation reports for the first quarter Muddy River data will be provided to NDEP in the near 

future. The analytical data from the second quarter sampling is currently being validated and will 

also be provided to NDEP in the near future. NDEP requested that the second quarter data be 

provided in the same two summary table formats as the first quarter data. 

Second quarter 2015 Muddy River flows measured in June 2015 were higher than expected at 

transects T-6 and T-7. The reasons are unclear.   A potable water line in the area was leaking 

during the time of the flow measurements; however, due to its low flow, it is unlikely that it 

impacted the measurements at T-6 and T-7. Due to the unusual flow measurements at T-6 and T-

7, a water balance will not be prepared using the second quarter river flows. A table of the flow 

data will be provided to NDEP. Third quarter flows collected the week of September 7 appear to 

be more consistent with previously obtained results and a water balance will be prepared using 

these flows. 

Second quarter 2015 Muddy River elevation measurements and field parameter profiles will be 

provided to NDEP soon after elevations that were recently surveyed are included.     

Monthly Muddy River monitoring is scheduled to continue through July 2016 because August 

2015 was the first monthly monitoring event that included all new monitoring wells. The next two 

monthly monitoring events are scheduled for the weeks of October 12 and November 9, 2015.  

Significant fouling of the Aqua Troll
® 

probes is occurring despite the probes including anti-

fouling shields. The fouling does not seem to be impacting water level or pH measurements, but 

is causing the conductivity measurements to drift over time. Cleaning with water alone was not 

adequate so the probes are now being cleaned with vinegar and a stiff brush. The probes will be 

cleaned at least monthly until the monitoring is completed. 

Lowering the YSI probe into the river sediments had previously damaged the instrument 

requiring Stanley Consultants to send their YSI to the manufacturer for recalibration and repairs. 

Just before the third quarterly event, ARCADIS recommended use of an alternate Troll
®
 unit that 

should withstand the sediment conditions better than the YSI. While the use of the Troll
®
 unit is 

being pursued for the fourth quarter sediment monitoring, the third quarter sediment 

measurements were made using a second, rented YSI instrument. 

 Action Item:  NV Energy to provide synoptic water level data from the third quarter 2015 

groundwater monitoring event to NDEP. 

 Action Item:  NV Energy to provide first quarter 2015 Muddy River data validation 

reports to NDEP. 
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 Action Item:  NV Energy to provide NDEP with second quarter 2015 Muddy River 

analytical data in two summary table formats, similar to first quarter data. 

 Action Item:  NV Energy to provide second quarter 2015 Muddy River data validation 

reports to NDEP. 

 Action Item:  NV Energy to provide a table of second quarter 2015 river flows to NDEP. 

 Action Item:  NV Energy to provide a water balance using third quarter 2015 river flows 

to NDEP. 

 Action Item:  NV Energy to provide second quarter 2015 Muddy River elevations and 

river field parameter profiles to NDEP. 

 Action Item:  NV Energy to evaluate use of Troll
® 

unit for fourth quarter 2015 Muddy 

River sediment monitoring. 

Muddy River Water Quality Report: Muddy River water quality data collected by NV Energy and 

the Southern Nevada Water Authority from 2010-2014 were compared to applicable Nevada 

Water Quality Standards and a report is being drafted that includes plots of detected indicator 

constituents of concerns (COCs). NV Energy will submit this report to NDEP prior to the 

Conceptual Site Model (CSM) workshop.  

 Action Item:  NV Energy to provide draft Muddy River Water Quality Report to NDEP 

prior to CSM workshop. 

Third Quarter 2015 Groundwater Monitoring Event: The third quarter 2015 groundwater 

monitoring event began on August 31, 2015, and is scheduled to finish on September 18 or 21.  

The field activities are being conducted as presented in the tables and figure sent to NDEP on 

August 26. All newly installed 4-inch diameter wells are being sampled in accordance with the 

Pond Area Work Plans. Existing background wells and existing wells normally sampled during 

the third quarter are also being sampled.  

There have been two minor deviations to the Pond Area Work Plans. Two of the new two-inch 

diameter shallow wells along the Muddy River, KMW-22S and KMW-26S, may not produce 

enough water for all of the requested forensics analytes. Brad Bessinger with S.S. Papadopoulus 

& Associates provided a prioritized list of forensics parameters to get the most useful data from 

groundwater that can be collected. Secondly, due to short nitrate holding times, the local 

laboratory was unable to provide the samples to Test America in time to provide a Level 4 data 

package. Therefore, the local laboratory is performing nitrate analyses and will provide Level 2 

data packages rather than Level 4 data packages. 

Annual Groundwater Monitoring Report Revisions: Revisions to the 2014 annual Groundwater 

Monitoring Report based on NDEP comments given during the quarterly AOC meeting in April 

2015 are in progress and NV Energy plans to provide this report to NDEP in October 2015. 

 Action Item:  NV Energy to provide revised 2014 Annual Groundwater Monitoring 

Report to NDEP. 
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Groundwater Monitoring Program Changes:  NV Energy provided a memo to NDEP on 

September 24, 2014, regarding proposed groundwater monitoring program changes. Concurrence 

and comments were received from NDEP on November 26, 2014. NV Energy provided a 

response to NDEP’s comments on May 14, 2015, but NDEP has not yet responded. NV Energy 

will re-send the May 14 e-mail to NDEP. 

 Action Item:  NV Energy to re-send May 14, 2015, e-mail regarding groundwater 

monitoring program changes to NDEP. 

 Action Item:  NDEP to respond to May 14, 2015, e-mail regarding groundwater 

monitoring program changes. 

Groundwater Sampling Plan: A Draft Groundwater Sampling Plan was provided to NDEP for 

review several years ago; however, there have been many changes to the groundwater monitoring 

program since then. After reviewing the third quarter 2015 groundwater monitoring data, NV 

Energy will send NDEP tables and figures presenting the proposed scope of the first quarter 2016 

sampling event scheduled for February 2016. Once NDEP has commented on the proposed scope, 

NV Energy will revise the Groundwater Sampling Plan. NDEP requested that the tables and 

figures note Southern Nevada Health District (SNHD) landfill permit and NDEP discharge 

permit-required sampling and monitoring at the site (including those required by the Coal 

Combustion Residuals rule). 

 Action Item:  NV Energy to provide tables and figures to NDEP prior to the first quarter 

2016 sampling.   

IMW-2.5, A’ and B’ HPT/Geoprobes: Hydraulic Profiling Tool (HPT) borings and discrete 

groundwater sampling using a Geoprobe® will be completed adjacent to the existing IMW-2.5 

wells and at locations A’ and B’. The HPT logs and groundwater data will be shared with NDEP 

when received. Because of NV Energy procurement requirements to bid additional well 

installation, the existing IMW-2.5 monitoring wells will be abandoned and replaced in 2016. If 

monitoring well installation is deemed necessary at A’ and B’ based on the recently completed 

HPT and Geoprobe® work at these locations, this work will also be completed by NV Energy in 

2016. Prior to well installation, NV Energy will propose screen intervals for NDEP concurrence. 

 Action Item:  NV Energy to provide HPT logs and discrete groundwater data from IMW-

2.5, A’, and B’ locations to NDEP when available. 

 Action Item:  NV Energy to propose well screen intervals to NDEP for IMW-2.5 (and 

potentially A’ and B’) prior to monitoring well installation. 

ARCADIS reported that they have observed intervals where HPT logs indicate there is minimal 

hydraulic conductivity while the EC indicates there is transmissivity. These intervals occur after 

the HPT boring has passed through clay and may be caused by clay smearing the probe and 

causing the hydraulic conductivity readings to drop. Although these intervals have been 

interpreted as low transmissive zones, they may actually have higher transmissivity. NDEP will 

provide a list of HPT logs where this has occurred so that NV Energy can evaluate the data. 

 Action Item:  NDEP to provide list of HPT logs where they believe clay smearing may 

have indicated low transmissivity but transmissivity is actually higher. 
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Revised Preliminary Geochemical CSM Report: The Preliminary Geochemical CSM Report is 

currently being revised based on NDEP’s comments dated July 17, 2015, and is expected to be 

provided to NDEP soon. 

 Action Item:  NV Energy to provide the revised Preliminary Geochemical CSM Report 

based on NDEP’s comments dated July 17, 2015. 

Ponds 4A/C1/C2/E2 Solids Removal Progress and Schedule: NV Energy reported that 

approximately 1 million cubic yards of pond solids have been removed to date from the Pond 4A, 

C1, C2, and E2 areas. More solids have been encountered at Pond E2 than initially expected 

(approximately 200,000 cubic yards). Solids removal at Pond C2 is complete and solids removal 

will be complete at Ponds E2 and C1 in October 2015. The remaining solids will then be removed 

from Pond 4A before the end of 2015. Portions of the berm separating Ponds C1 and C2 are being 

removed because of salts/solids in the berm, but access to the MW-11 monitoring wells is being 

maintained. Excavation activities slowed temporarily to allow the contractor to focus on landfill 

compaction. 

Pond Solids/Soil Sampling: Pond solids and soil sampling in accordance with NDEP-approved 

work plans is on-going. A table summarizing the pond solids/soil sampling schedule was 

previously provided to NDEP with the understanding that the schedule was subject to excavation 

progress in the ponds.  It was agreed that this type of initial notification was acceptable and that 

NV Energy will continue to inform NDEP and/or ARCADIS directly of schedule changes.  

The Pond 4A solids sampling has been completed in accordance with the NDEP approved solids 

removal work plan, the data has been validated, and a revised letter summarizing the data and 

proposing sampling parameters for soil below the pond solids was provided to NDEP on August 

26, 2015. This information was provided as requested by NDEP. NDEP will respond to the letter.  

Once the soil sampling parameters have been agreed upon and the solids have been removed, NV 

Energy will conduct underlying soil sampling at Pond 4A. 

Solids sampling was just completed at Pond C1 and data validation is in progress. Solids 

sampling and data validation are also in progress at Pond E2. Solids and soil sampling is 

complete at Pond C2, the data has been validated, and the data validation reports and laboratory 

data packages were submitted to NDEP for review on September 2, 2015.  

 Action Item:  NDEP to respond to August 26, 2015 letter from NV Energy regarding 

Pond 4A solids data validation reports and proposed soil sampling parameters. 

 Action Item:  NDEP to review and provide comments on the September 2, 2015 Pond C2 

data validation reports. 

Ponds B1/B2/B3/E1 Solids Removal Schedule: NV Energy reported that process water will not 

be discharged to the B Ponds or Pond E1 after October 18, 2015. Solids Removal Work Plans for 

the B Ponds and Pond E1 will be provided to NDEP for review in 2016 in preparation for solids 

removal activities to be completed in 2017. A lined cell within the existing landfill footprint will 

be constructed to accommodate solids from these ponds.  

 Action Item:  NV Energy to provide Solids Removal Work Plans for the B Ponds and 

Pond E1 to NDEP for review in 2016. 
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Revised Pond Area Characterization Work Plans: Soil and Groundwater Characterization Work 

Plans for PA2, PA3, and PA5 through 7 were revised based on NDEP’s comments dated April 

14, 2015, and provided to NDEP on August 17, 2015. NDEP will review these work plans and 

respond to NV Energy. The field activities were conducted in accordance with the revised work 

plans. 

 Action Item:  NDEP to review revised PA2, PA3, and PA5 through 7 Soil and 

Groundwater Characterization Work Plans and provide written response to NV Energy. 

Data Flow (boring logs, lab data, survey data, etc.): A tracking table showing the status of 

groundwater and soil analyses from implementation of the Pond Area Characterization Work 

Plans was reviewed. Most of the analytical reports are being received from the labs in a timely 

manner and forwarded to NDEP. However, data from the specialty labs (e.g. forensics) is being 

provided to NV Energy slower than anticipated and may mean the geochemical evaluations 

cannot be completed prior to the planned December 2015 CSM Workshop. It was agreed that 

postponing the CSM workshop until the data have all been received and evaluated would be 

preferred to meeting in December without the data. NV Energy will reevaluate the timing of the 

CSM Workshop. 

Boring logs are currently being provided to NDEP as they are completed.  The last of the deep 

sonic boring logs from the recent investigations were provided to NDEP on August 26. NDEP 

requested that boring logs be compiled into one file and placed in a separate FilesAnywhere 

folder, so that all boring logs are easy to locate. 

The final NV Energy monitoring well topographic survey data was provided to NDEP on August 

18, 2015, and the Stanley Consultants surveyors just measured the last three river standpipes. 

NDEP requested that all survey data be provided in one master table along with well construction 

information for the new wells. 

The last of the Soil Chemical (SC) analyses have just been received and NV Energy will provide 

a summary table of the data to NDEP. The last of the Soil Physical (SP) analyses have also just 

been received and the lab reports will be provided to NDEP. 

 Action Item: NV Energy to propose a new date for the CSM Workshop. 

 Action Item:  NV Energy to provide sonic boring logs in one file and provide a separate 

FilesAnywhere folder with all boring logs. 

 Action Item:  NV Energy to provide a master table of all monitoring well and Muddy 

River standpipe topographic survey data collected as part of the Pond Areas and Muddy 

River Investigation Work Plan implementation projects along with well construction 

information for new wells. 

 Action Item:  NV Energy to provide table of SC analyses along with lab reports. 

 Action Item:  NV Energy to provide SP lab reports. 

Petroleum Source Area Work Plans (SA-10, 11, 13, 15, and 16): Revised Work Plans for SA-10, 

11, 13, 15, and 16 were provided to NDEP on September 9, 2015, based on NDEP’s comments 

dated August 14, 2015. NV Energy requested concurrence on these Work Plans by September 18, 
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2015, in order to conduct the field investigations in October 2015. NDEP will coordinate 

oversight for the field work with NV Energy. 

 Action Item:  NDEP to review the revised Work Plans for SA-10, 11, 13, 15, and 16 and 

provide comments or concurrence. 

 Action Item:  NDEP to coordinate oversight for the field work with NV Energy. 

Light Non-Aqueous Phase Liquid (LNAPL) CSM Work Plan (SA-14): The Draft LNAPL CSM 

(SA-14) Work Plan was provided to NDEP on September 9, 2015, and NV Energy requested a 

response by October 2, 2015. Field work is scheduled to begin on November 9, 2015, and NDEP 

will coordinate oversight for the field work with NV Energy. 

 Action Item:  NDEP to review and comment on LNAPL CSM Work Plan. 

 Action Item:  NDEP to coordinate oversight for the field work with NV Energy. 

QAPP Revisions: NV Energy is revising the Quality Assurance Project Plan (QAPP). The 

changes include clarification regarding the collection of quality control samples, audits, data 

quality objectives, standard operating procedures (SOPs), and background information. NDEP 

requested that the revised QAPP text be provided in track changes format with appendix changes 

(SOPs, figures, etc.) summarized separately.  Once finalized, the QAPP will be provided as a 

single .pdf document. 

 Action Item:  NV Energy to provide revised QAPP text in track changes format and 

summarize appendix changes separately. 

Outstanding Meeting Minutes: NDEP will provide responses to NV Energy on the April 2015 

and July 2015 meeting minutes in the near future.   

 Action Item:  NDEP to provide responses to the April 2015 and July 2015 meeting 

minutes. 

Decommissioning and demolition schedule: NV Energy provided an update on decommissioning 

and demolition at the site. Units 1–3 have been permanently shut down. The Vehicle Maintenance 

Building as well as the Units 1-3 Blowdown Tank and adjacent maintenance building have been 

removed. The diesel recovery system has been temporarily decommissioned and the adjacent fuel 

unloading area has been removed. The Units 1-3 cooling towers are planned for demolition in 

2015. Unit 4 is planned to be permanently shut down at the end of 2017. The remainder of the 

Units 1–3 demolition is planned to start in 2018 concurrent with the Unit 4 demolition. Plans for 

demolishing Units 1–3 while Unit 4 is still operating changed because of the complexity and cost 

of separating the operations of the four units. 

Bureau of Land Management (BLM) Land Acquisition Update: NV Energy presented a figure 

depicting land ownership surrounding the site and areas where possible AOC investigations 

would require access from other property owners. NV Energy continues to pursue the purchase of 

land from the BLM located directly east of the plant and near WMU-7. Additional areas where 

NV Energy will require BLM access include Hogan Wash, the area south of Ponds D and E, 

WMU-13/WMU-14, and SA-18. For locations that would require access to BLM lands, NV 

Energy will send e-mails to NDEP requesting documentation of Agency support for AOC 
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investigations in these areas. NDEP’s responses will be forwarded to BLM to demonstrate the 

need for access. 

 Action Item:  NV Energy will send e-mails to NDEP requesting documentation of 

Agency support for AOC investigations in sources located on lands owned by the BLM. 

December 2015 CSM Workshop Materials: NV Energy will reevaluate the timing of the CSM 

Workshop to be sure all data have been received and evaluated in advance. NDEP stated that 

clear objectives for the workshop should be agreed upon and they should include identification of 

the next steps in the AOC process, data gaps, and data needed to support corrective action 

planning. The CSM Workshop materials discussed during the July 15 GoToMeeting and 

described in a list provided to NDEP on August 18, 2015, are being prepared by NV Energy. 

NDEP generally agreed with this list of materials; however, they noted that there are data gaps 

that will need to be addressed in the future.   

NV Energy informed NDEP that they will be developing a model to visualize site conditions in 

three dimensions. The model will be created using Earth Volumetric Studio (EVS) software 

created by C-Tech. The model will be used during the CSM Workshop to support the discussions. 

ARCADIS suggested that the geologists should create cross sections before any cross sections are 

produced using the EVS software.  It was decided that a technical meeting of the project 

geologists will be held prior to the CSM Workshop to discuss the site hydrostratigraphy and the 

data to be entered into the EVS model.    

 Action Item:  NV Energy and NDEP to coordinate a technical meeting of geologists in 

preparation for the CSM Workshop. 

Future Work Planning: In 2016 NV Energy plans to engage in both characterization and 

corrective action planning where appropriate. NV Energy summarized the following activities 

planned for the end of 2015, 2016 and 2017: 

 Pond Areas (PA-1, PA-2, PA-3, PA-5-7): Design of a new pond solids disposal cell 

within the existing landfill footprint will be completed in 2016. The new cell construction 

and solids removal from the B Ponds and Pond E1 are planned for 2017. Groundwater 

and soil investigations at PA-1 (Hogan Wash) and south of Former Pond D and the E 

Ponds are planned for 2016, depending on BLM access. Planning for soil cover systems 

in the pond areas will begin in 2016. 

 Station Areas (SA-4, SA-5/6, SA-8): NV Energy plans to investigate SA-8 (Units 1-3 

Catch Basin) at the end of 2015.  A portion of SA-4 (the Units 1-3 Coal Pile area) will be 

investigated in 2016. SA-5/SA-6 (Area of Previous Fly Ash Fill – WMU-13 and WMU-

14) is also planned to be addressed in 2016, depending on BLM access. The SA 4 source 

areas related to Unit 4 (WMU-12 and the Unit 4 Coal Pile Area) are currently planned to 

be characterized in 2018 after Unit 4 shuts down. 

 Petroleum Areas (SA-9, SA-10, SA-11, SA-13, SA-14, SA-15, SA-16): NV Energy plans to 

complete investigations at SA-9, SA-10, SA-11, SA-13, SA-15 and SA-16 in 2015/2016 

including excavation of petroleum-contaminated soil, if necessary. Additional 

investigations of the petroleum product plume at SA-14 will be completed in 2015/2016. 

Corrective action will be implemented for SA-14 in 2016, if required. 
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 Mesa Areas (MA 1-9, PA-4): A groundwater evaluation of the Mesa area is planned for 

2016. Engineering design of the selected corrective action alternative for MA-7 is 

planned for 2016 with implementation in 2017, depending on completion of the land 

purchase from BLM. 

 North Station Area (SA-18): NV Energy plans to complete groundwater and soil 

investigations in 2016, depending on BLM access.  Excavation of ash in the SA-18 area 

(ASP-1, ASP-2, ASP-3, Former Clear Wells, Former Fly Ash Disposal Area, WMU-11) 

is currently anticipated to be completed in 2017, concurrent with removal of solids from 

Ponds B1-B3 and E1. . 

 Site-wide Common: Activities planned in 2016-2017 include continued groundwater 

monitoring, Muddy River monitoring, groundwater modeling, and finalizing the CSM. 
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ACTION ITEMS STEMMING FROM SEPTEMBER 16, 2015 QUARTERLY AOC MEETING 

Project Description 
Estimated 
Delivery Date 

Party Responsible Notes 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide synoptic water level data from the 
third quarter 2015 groundwater monitoring event to 
NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide first quarter 2015 Muddy River 
data validation reports to NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide NDEP with second 2015 quarter 
Muddy River analytical data in two summary table 
formats, similar to first quarter data. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide second quarter 2015 Muddy River 
data validation reports to NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide a table of second quarter 2015 
river flows to NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide a water balance using third 
quarter 2015 river flows to NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide second quarter 2015 Muddy River 
elevations and river field parameter profiles to NDEP. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Quarterly and Monthly 
Events 

NV Energy to evaluate use of Troll® unit for fourth 
quarter 2015 Muddy River sediment monitoring. 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Water Quality Report 
NV Energy to provide draft Muddy River Water Quality 
Report to NDEP prior to CSM workshop. 

-- 
NV Energy/Stanley 
Consultants 

 

Annual Groundwater Monitoring Report 
Revisions 

NV Energy to provide revised 2014 Annual Groundwater 
Monitoring Report to NDEP. 

October 2015 
NV Energy/Stanley 
Consultants 

Currently estimated to be submitted to the NDEP in 
October 2015. 

Groundwater Monitoring Program 
Changes 

NV Energy to re-send May 14, 2015, e-mail regarding 
groundwater monitoring program changes to NDEP. 

9-16-15 NV Energy NV Energy re-sent e-mail on September 16, 2015 

Groundwater Monitoring Program 
Changes 

NDEP to respond to May 14, 2015, e-mail regarding 
groundwater monitoring program changes. 

10-6-15 NDEP NDEP provided concurrence on October 6, 2015 

Groundwater Sampling Plan 
NV Energy to provide tables and figures to NDEP prior 
to the first quarter 2016 sampling.   

1Q2016 
NV Energy/Stanley 
Consultants 

Provide prior to first quarter 2016 monitoring event 

IMW-2.5, A’ and B’ HPT/Geoprobes 
NV Energy to provide HPT logs and discrete 
groundwater data from IMW-2.5, A’, and B’ locations to 
NDEP when available. 

-- 
NV Energy/Stanley 
Consultants 

 

IMW-2.5, A’ and B’ HPT/Geoprobes 
NV Energy to propose well screen intervals to NDEP for 
IMW-2.5 (and potentially A’ and B’) prior to monitoring 
well installation. 

-- 
NV Energy/Stanley 
Consultants 

 

IMW-2.5, A’ and B’ HPT/Geoprobes 

NDEP to provide list of HPT logs where they believe 
clay smearing may have indicated low transmissivity but 
transmissivity is actually higher. 
 

-- NDEP  

Revised Preliminary Geochemical CSM 
Report 

NV Energy to provide the revised Preliminary 
Geochemical CSM Report based on NDEP’s comments 
dated July 17, 2015. 

October 2015 
NV Energy/Stanley 
Consultants 

 

Pond Solids/Soil Sampling 
NDEP to respond to August 26, 2015 letter regarding 
Pond 4A solids data validation reports and proposed soil 
sampling parameters. 

-- NDEP  

Pond Solids/Soil Sampling 
NDEP to respond to the September 2, 2015 Pond C2 
data validation reports. 

-- NDEP  

Pond B1/B2/B3/E1 Solids Removal  
 NV Energy to provide Solids Removal Work Plans for 
the B Ponds and Pond E1 to NDEP for review in early 
2016. 

2016 
NV Energy/Stanley 
Consultants 

Solids removal expected to begin in 2017 

Revised Pond Area Work Plans 
NDEP to review revised PA2, PA3, and PA5 through 7 
Work Plans and respond to NV Energy. 

-- NDEP  
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ACTION ITEMS STEMMING FROM SEPTEMBER 16, 2015 QUARTERLY AOC MEETING 

Data Flow 
NV Energy to provide sonic boring logs in one file and 
provide a separate FilesAnywhere folder with all boring 
logs. 

 
NV Energy/Stanley 
Consultants 

 

Data Flow 

NV Energy to provide a master table of all survey data 
collected as part of the Pond Areas and Muddy River 
Investigation Work Plan implementation projects along 
with well construction information for new wells. 

-- 
NV Energy/Stanley 
Consultants 

 

Data Flow 
NV Energy to provide table of SC analyses along with 
lab reports. 

-- 
NV Energy/Stanley 
Consultants 

 

Data Flow NV Energy to provide SP lab reports. -- 
NV Energy/Stanley 
Consultants 

 

Petroleum Source Area Work Plans (SA-
10, 11, 13, 15, and 16) 

NDEP to provide comments and/or concurrence on 
revised Work Plans for SA-10, 11, 13, 15, and 16. 

9-18-15 NDEP NDEP provided concurrence on 9-18-15. 

Petroleum Source Area Work Plans (SA-
10, 11, 13, 15, and 16) 

NDEP to coordinate oversight for SA-10, 11, 13, 15, and 
16 field work with NV Energy. 

-- NDEP  

LNAPL CSM Work Plan (SA-14) 
NDEP to review and comment on LNAPL CSM Work 
Plan. 

10-2-15 NDEP NDEP provided comments on 10-5-15. 

LNAPL CSM Work Plan (SA-14) 
NDEP to coordinate oversight for the LNAPL CSM Work 
Plan field work with NV Energy. 

-- NDEP  

QAPP Revisions 
NV Energy to provide revised QAPP text in track 
changes format and summarize appendix changes 
separately. 

2015 
NV Energy/Stanley 
Consultants 

 

Outstanding Meeting Minutes 
NDEP to provide responses to the April 2015 and July 
2015 meeting minutes. 

-- NDEP 
NDEP provided concurrence on the April 2015 
meeting minutes on 9-18-15. 

BLM Land Acquisition  

NV Energy will send e-mails to NDEP requesting 
documentation of Agency support for AOC 
investigations in sources located on lands owned by the 
BLM. 

-- NV Energy  

CSM Workshop 
NV Energy and NDEP to coordinate a technical meeting 
of geologists in preparation for the CSM Workshop. 

November 
2015 

NV Energy/NDEP  

CSM Workshop 
NV Energy to reevaluate the timing of the CSM 
Workshop and respond to NDEP. 

Q1 2016 NV Energy/NDEP  
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NV Energy – Reid Gardner Station 

Implementation of Administrative Order on Consent 

Quarterly AOC Meeting 

September 16, 2015 

List of Attendees 
 

 

Name Representing Phone E-Mail 

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov 

Brad Cross ARCADIS U.S. 480-905-9311 brad.cross@arcadis-us.com 

John Kivett ARCADIS U.S. 702-485-6000 john.kivett@arcadis-us.com 

Mike Shivell (via 

telephone) 
ARCADIS U.S. 585-662-4013 michael.shivell@arcadis-us.com 

David Hull ARCADIS U.S. 916-786-0320 david.hull@arcadis-us.com 

Matt Johns NV Energy 702-402-5477 mjohns@nvenergy.com 

Tony Garcia NV Energy 702-402-5767 tgarcia@nvenergy.com 

Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com 

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com 

Scott Dethloff CH2M Hill 702-402-5000 scott.dethloff@ch2m.com 

Sergio Escobar CDWR 916-653-9493 sergio.escobar@water.ca.gov 

Mark Anderson CDWR 916-653-5945 mark.andersen@water.ca.gov 

Peter Mesard Exponent 510-268-5009 pmesard@exponent.com 

Taryn Sparacio Exponent 425-519-8764 tsparacio@exponent.com 

Africa Espina Stanley Consultants 319-626-5319 espinaafrica@stanleygroup.com 

Julie Oriano Stanley Consultants 319-626-5330 orianojulie@stanleygroup.com 

Becky Svatos Stanley Consultants 319-626-5313 svatosbecky@stanleygroup.com 

Bill Carrig Stanley Consultants 319-626-5332 carrigbill@stanleygroup.com 

 


